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ESTIMATE RUN 07/06/2017

ESTIMATE SUMMARY 11:08:50

CONTID: C20741         ESTIMATE NO: 0002 PROG 2005

PCN: 20741-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 CRIBWALL REPAIR MM 68.7 PERCENT TIME:

PROJECT NO: NHPP5502-087                  

US 550 CRIBWALL REPAIR MM 68.7

NAME OF ROAD:  

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

ROCK and CO. PAY PERIOD ENDING

P.O. BOX 568 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BRIGHTON CO 80601     (303)637-9230 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,030,084.00 PARTICIPATING $ $ 277,956.90

AWARD PROJECT AMT: 1,999,484.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -5,124.30

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,122.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.17

FIXED COMPLETION DATE

FIXED COMPLETION DATE

23.53%

1,552,365.10

277,956.90

272,832.60

265,710.52

$

$

$

$

477,718.90

0.00

477,718.90

85,431.58

563,150.48

-11,898.33

0.00

551,252.15

0.00

AMOUNT DUE 551,252.15 265,710.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 265,710.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

OURAY

  

48.0 TIME ALLOW: 10/15/2017 ??:??:??

ORIG TIME ALLOW: 10/15/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/15/2017

05/15/2017

07/01/2017

03/02/2017

03/15/2017

04/12/2017

05/15/2017
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PCN: 20741-BID    ESTIMATE RUN 07/06/2017

PROJECT: NHPP5502-087                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

16,900.001.000

8,450.00

1.000

L S 

16,900.00000

0010 *Removal of Delineator 2.000

0.000

202-00090  
 

44.002.000

0.00

2.000

EACH

22.00000

0015 Removal of Asphalt Mat 182.000

172.000

202-00220  
 

15,930.00354.000

7,740.00

431.000

SY  

45.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,761.000

SY  

8.00000

0025 *Removal of Guardrail Type 3 556.000

0.000

202-01130  
 

4,170.00556.000

0.00

1,743.000

LF  

7.50000

0030 *Removal of End Anchorage 1.000

0.000

202-01300  
 

350.001.000

0.00

2.000

EACH

350.00000

0035 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

24.000

CY  

75.00000

0040 Backhoe 4.000

8.000

203-01510  
 

1,740.0012.000

1,160.00

20.000

HOUR

145.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

150.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

110.00000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

50.00000
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PCN: 20741-BID    ESTIMATE RUN 07/06/2017

PROJECT: NHPP5502-087                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

6.000

CY  

75.00000

0065 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

2.000

CY  

90.00000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

561.000

CY  

95.00000

0075 *Erosion Log Type 1 (12 Inch) 10.000

0.000

208-00002  
 

60.0010.000

0.00

30.000

LF  

6.00000

0080 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

26.00000

0085 *Silt Fence 441.000

0.000

208-00020  
 

1,323.00441.000

0.00

650.000

LF  

3.00000

0090 *Aggregate Bag 205.000

0.000

208-00035  
 

3,075.00205.000

0.00

213.000

LF  

15.00000

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

800.001.000

0.00

1.000

EACH

800.00000

0100 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

3,750.001.000

3,750.00

2.000

EACH

3,750.00000

0105 Sweeping (Sediment Removal) 1.000

4.000

208-00106  
 

725.005.000

580.00

20.000

HOUR

145.00000

0110 Erosion Control Management 4.000

4.000

208-00207  
 

4,400.008.000

2,200.00

36.000

DAY 

550.00000
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PCN: 20741-BID    ESTIMATE RUN 07/06/2017

PROJECT: NHPP5502-087                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.360

ACRE

2,100.00000

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.360

ACRE

7,500.00000

0125 *Spray-on Mulch Blanket 0.000

0.000

213-00013  
 

0.000.000

0.00

1,080.000

LB  

2.50000

0130 *Wildlife Biologist 4.000

0.000

240-00000  
 

880.004.000

0.00

8.000

HOUR

220.00000

0135 *Environmental Health and Safety Management 0.750

0.250

250-00010  
 

12,000.001.000

3,000.00

1.000

L S 

12,000.00000

0140 *Health and Safety Officer 0.000

8.000

250-00110  
 

1,760.008.000

1,760.00

20.000

HOUR

220.00000

0145 Material Sampling and Delivery 0.000

8.000

250-00120  
 

1,600.008.000

1,600.00

8.000

EACH

200.00000

0150 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

236.000

TON 

60.00000

0155 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

432.000

TON 

275.00000

0160 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

121.000

GAL 

13.00000

0165 *Slope Mattress 0.000

0.000

506-00050  
 

0.000.000

0.00

4.000

CY  

1,875.00000
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PCN: 20741-BID    ESTIMATE RUN 07/06/2017

PROJECT: NHPP5502-087                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,765.000

LF  

48.00000

0175 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,890.00000

0180 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,810.00000

0185 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

150.000

LF  

2.75000

0190 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

221.000

LF  

22.00000

0195 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

47.000

EACH

47.00000

0200 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

1.000

EACH

89.00000

0210 *Construction Surveying 0.340

0.000

625-00000  
 

7,140.000.340

0.00

1.000

L S 

21,000.00000

0215 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

300.00000

0220 *Mobilization 0.108

0.108

626-00000  
 

81,108.000.216

40,554.00

1.000

L S 

375,500.00000

0225 *Public Information Services (Tier III) 0.200

0.200

626-01103  
 

6,400.000.400

3,200.00

1.000

L S 

16,000.00000
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PCN: 20741-BID    ESTIMATE RUN 07/06/2017

PROJECT: NHPP5502-087                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

20.000

GAL 

125.00000

0235 *Pavement Marking Paint (High Build) (Temporary) 1.000

0.000

627-00013  
 

125.001.000

0.00

20.000

GAL 

125.00000

0240 *Flagging 315.500

490.500

630-00000  
 

20,150.00806.000

12,262.50

2,800.000

HOUR

25.00000

0245 *Traffic Control Inspection 5.000

6.000

630-00007  
 

2,145.0011.000

1,170.00

65.000

DAY 

195.00000

0250 *Traffic Control Management 15.000

22.000

630-00012  
 

20,350.0037.000

12,100.00

140.000

DAY 

550.00000

0255 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

1,120.004.000

0.00

8.000

EACH

280.00000

0260 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

165.00000

0265 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

130.002.000

0.00

4.000

EACH

65.00000

0270 *Construction Traffic Sign (Panel Size B) 9.000

1.000

630-80342  
 

1,100.0010.000

110.00

20.000

EACH

110.00000

0275 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

220.002.000

0.00

4.000

EACH

110.00000

0280 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000
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PCN: 20741-BID    ESTIMATE RUN 07/06/2017

PROJECT: NHPP5502-087                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Drum Channelizing Device 17.500

0.000

630-80360  
 

385.0017.500

0.00

35.000

EACH

22.00000

0290 *Drum Channelizing Device (With Light) (Flashing) 2.500

0.000

630-80363  
 

162.502.500

0.00

5.000

EACH

65.00000

0295 Concrete Barrier (Temporary) 327.500

0.000

630-80370  
 

18,995.00327.500

0.00

675.000

LF  

58.00000

0296 Traffic Cone CMO 2 0.000

15.000

630-80380  
 

120.0015.000

120.00

30.000

EACH

8.00000

0300 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

4,200.002.000

0.00

4.000

EACH

2,100.00000

0305 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

14,000.000.500

0.00

1.000

EACH

28,000.00000

0306 Night Work Lighting CMO 2 0.000

1.000

632-00000  
 

2,300.001.000

2,300.00

1.000

L S 

2,300.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0320 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0325 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20741-BID    ESTIMATE RUN 07/06/2017

PROJECT: NHPP5502-087                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0340 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 254,657.50102,056.501,129,131.00CURRENT AMT0200 $ $ $

CAT NO0300 WALL M-06-E 

0345 Removal of Wall 0.000

0.500

202-00150  
 

18,050.000.500

18,050.00

1.000

EACH

36,100.00000

0350 Rock Excavation (Special) 0.000

246.000

203-00440  
 

25,830.00246.000

25,830.00

450.000

CY  

105.00000

0355 *Structure Excavation (Special) 0.000

272.000

206-00010  
 

14,144.00272.000

14,144.00

400.000

CY  

52.00000

0360 *Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

551.000

CY  

50.00000

0365 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

2,254.000

SF  

40.00000

0365 MATERIAL ALLOWANCE No Test Assigned 2,254.000

0.000

34,193.182,254.000

0.00SF  

15.17000

0370 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

1,571.000

SY  

12.00000

CAT 92,217.1858,024.00240,712.00CURRENT AMT0300 $ $ $
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PCN: 20741-BID    ESTIMATE RUN 07/06/2017

PROJECT: NHPP5502-087                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:50

CUMULATIVE
AMOUNT

CAT NO0301 WALL M-06-C 

0375 Removal of Wall 0.100

0.500

202-00150  
 

21,660.000.600

18,050.00

1.000

EACH

36,100.00000

0380 Rock Excavation (Special) 22.000

0.000

203-00440  
 

2,310.0022.000

0.00

322.000

CY  

105.00000

0385 *Structure Excavation (Special) 288.000

403.200

206-00010  
 

35,942.40691.200

20,966.40

958.000

CY  

52.00000

0390 *Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

1,115.000

CY  

50.00000

0395 Micropile (6 Inch) 0.000

0.000

503-01060  
 

0.000.000

0.00

220.000

LF  

55.00000

0400 Micropile (7 Inch) 0.000

0.000

503-01070  
 

0.000.000

0.00

430.000

LF  

100.00000

0405 Verification Test Pile 0.000

0.000

503-02000  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0410 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

2,830.000

SF  

40.00000

0410 MATERIAL ALLOWANCE No Test Assigned 2,830.000

0.000

42,931.102,830.000

0.00SF  

15.17000

0415 Ground Nail (15 Foot) 7.000

33.000

504-06315  
 

39,800.0040.000

32,835.00

85.000

EACH

995.00000

0415 MATERIAL ALLOWANCE MSE Ground Nailed 77.000

-33.000

4,641.1244.000

-3,480.84EACH

105.48000
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PCN: 20741-BID    ESTIMATE RUN 07/06/2017

PROJECT: NHPP5502-087                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:50

CUMULATIVE
AMOUNT

CAT NO0301 WALL M-06-C 

0420 Ground Nail (20 Foot) 0.000

13.000

504-06320  
 

17,225.0013.000

17,225.00

42.000

EACH

1,325.00000

0420 MATERIAL ALLOWANCE MSE Ground Nailed 42.000

-13.000

3,666.1829.000

-1,643.46EACH

126.42000

0425 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

7.000

CY  

1,000.00000

0430 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

280.000

LB  

2.00000

0435 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

2,865.000

SY  

12.00000

0440 Shotcrete 0.000

96.000

641-10000  
 

28,800.0096.000

28,800.00

260.000

SY  

300.00000

CAT 196,975.80112,752.10615,941.00CURRENT AMT0301 $ $ $

CAT NO0400 CE BID ITEMS 

0205 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0445 Field Office (Class 1) 1.000

0.000

620-00001  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0450 Sanitary Facility 1.000

0.000

620-00020  
 

3,300.001.000

0.00

1.000

EACH

3,300.00000

CAT 19,300.000.0044,300.00CURRENT AMT0400 $ $ $

$ 563,150.48272,832.60$2,030,084.00$CURRENT AMTPROJECT TOTAL


